
Applied Chemistry, Creative Solutions

Solutia Inc.
10300 Olive Boulevard
P.O. Box 66760
St. Louis, Missouri 63166-6760
Tel 314-674-1000

March 18, 1999

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent
March 1999 Monthly Report

Dear Mr. McAteer,

Enclosed is the March 1999 Monthly Report for the Sauget Sites Area I. This submittal is
in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

<^
D. M. Light {/^
Manager, Remedial Projects
Solutia Inc.

cc:

T. Gouger - USACE
P. Takacs - IEPA
Mayor M. King - Cahokia
Sauget File - Solutia



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: March 18,1999
Period Covered: February 19,1999 - March 18,1999
Next Report Period: March 19,1999 - April 18,1999

Work Performed during the reporting period
• None

Work scheduled for next reporting period
• None

Problems and Solutions
• None

Submittal Schedule Status (see attached)
• SSP submitted for EPA review February 22, 1999. Currently under review by EPA.
• March 17, 1999 request submitted to EPA for revision to AOC access schedule

requirements

Issues under review
• Dead Creek Flooding - Solutia is evaluating a proposal by EPA to design and install

some early (pre-EECA/RIFS study) flooding improvements focused on the undersized
or otherwise constricted culverts along Dead Creek. It is contemplated that this Work
would be conducted under a UAO to be negotiated between USEPA and Solutia.

Comments

1. The Support Sampling Plan (SSP) was submitted for Agency review February 22,
1999 along with a schedule for the Work.

2. Access procurement is in progress.
3. All contractors to prepare for and implement all AOC Work have been brought under

contract. EPA approval for all contractors was received March 16, 1999.



January 21.1999 Sauget Area IAOC

SUBMITTAL SCHEDULE
fas requested 3/17/99 to be Revised)

1. Designation of Contractor

2. Designation of Other Contractors

3. Designation of Project Coordinator

4. Submit Support Sampling Plan (SSP)

5. Submit Revised SSP

6. Obtain Access Agreements

7. Submit Health and Safety Plan (HASP)

8. Submit Quality Assurance and
Sampling Plan (QAPP)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

Completed 3/10/991

5 Business Days Before Start
ofWork

Completed

Submitted February 22, 1999

21 days after receipt of USEPA comments from
2/22/99 SSP Submittal

Initiation of process Complete
Solatia will use its best efforts to have final
Access agreements within 7 days of EPA
approval of all documents required to initiate
SSP field work.

With Revised SSP (Item 5) submittal

With Revised SSP (Item 5) submittal

10 Business Days Prior to
Start of Work

TBD (Pending approval of SSP Work Schedule)

60 Calendar Days After Data
Report Submittal

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal

21 Calendar Days After Receipt of
EPA Comments
Monthly Beginning February 19, 1999

1 Per March 10,1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications". EPA approval of all contractors received March 16,1999 via e-mail correspondence.


